

Product Development Weekly Meeting

Date: June 5, 2026

Time: 10:00 AM - 11:15 AM

Location: Conference Room A / Zoom

Attendees

- Sarah Johnson (Product Manager)
- David Lee (Engineering Lead)
- Priya Sharma (Backend Engineer)
- Michael Chen (Frontend Engineer)
- Emily Davis (QA Lead)
- Robert Wilson (Marketing Manager)

Meeting Objective

Review progress on the OmniAgent AI product, discuss blockers, and finalize deliverables for the beta release scheduled for July 2026.

Discussion Summary

Sarah opened the meeting by reviewing the roadmap milestones achieved during the last sprint. The team successfully completed the multimodal ingestion pipeline supporting text, image, PDF, and audio inputs.

David reported that the backend APIs are stable and have passed initial load testing. However, the YouTube transcript integration requires additional error handling for videos without captions.

Michael demonstrated the latest chat interface and received positive feedback regarding usability and responsiveness.

Emily highlighted several UI bugs identified during regression testing. Most issues were classified as medium priority and are expected to be resolved during the next sprint.

Technical Updates

Backend Team

Priya reported that:

- OCR processing accuracy improved from 89% to 95%.
- PDF extraction now supports scanned documents.
- Audio transcription latency has been reduced by approximately 20%.

Frontend Team

Michael reported that:

- Multi-file uploads are functioning correctly.
- Streaming responses are operational.
- Tool execution traces are now visible in the user interface.

QA Team

Emily presented the latest testing results:

- 87 test cases executed.
- 81 passed.
- 6 failed due to edge cases involving malformed PDFs and corrupted audio files.

Risks Identified

1. Some YouTube videos do not expose transcripts.
2. Large PDFs increase processing time.
3. Audio files longer than 30 minutes may require chunking.

Decisions Made

- Beta release date remains unchanged.
- Additional monitoring will be added to the backend.
- A fallback summary mechanism will be implemented when transcripts are unavailable.

Action Items

High Priority

1. Priya Sharma
 - Implement fallback handling for unavailable YouTube transcripts.
 - Deadline: June 10, 2026
2. Michael Chen
 - Fix UI alignment issues in the chat interface.
 - Deadline: June 8, 2026
3. Emily Davis
 - Execute a full regression test cycle before beta release.
 - Deadline: June 12, 2026

Medium Priority

4. David Lee
 - Add performance monitoring dashboards.
 - Deadline: June 15, 2026
5. Sarah Johnson
 - Prepare beta launch checklist and stakeholder communication plan.
 - Deadline: June 14, 2026

Follow-Up Meeting

Date: June 16, 2026

Time: 10:00 AM

Meeting Conclusion

The team remains on track for the beta release. All participants agreed that resolving the identified action items before the next meeting is critical for maintaining the project timeline.